COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 25/ 2017

ESTI MATE SUMVARY 16: 10: 30
CONTI D: C20502 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 20502-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 61.0 DAYS TI ME ALLOW 120 WORK DAYS
US 491 SURFACE TREATMENT MP 27 PERCENT TI ME: 50. 83 ORI G TI ME ALLOW 120 WORK DAYS

PRQJECT NO NHPP4912- 006
US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAVE OF ROAD:
PRQIECT OOUNTI ES: MONTEZUVA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 12/ 2017 DATE TI ME STARTED 05/11/2017
2273 RI VER ROAD DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 11/ 2017
DATE AWARDED 03/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 11/ 2017
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJIECT AMI:  $ 7,297, 989. 83 PARTI Cl PATI NG $ 4,387, 852. 24 $ 1,103, 878. 11
AWARD PRQIECT AMT: $  6,947,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 60. 12% TOTAL EARNI NGS 4,387, 852. 24 1,103,878.11
FUNDS AVAI LABLE: $ 2,910, 137.59 STQCKPI LED MATER ALS 10, 636. 94 0. 00

GROSS EARNI NGS 4,398, 489. 18 1,103, 878. 11
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 104, 205. 00 -13,491. 87

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 4,294, 284. 18 1, 090, 386. 24

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 4,294, 284. 18 1, 090, 386. 24

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s  1,000386.24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0004 16: 10: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 79, 176. 000 0. 000
Sy 78,161. 000 139, 908. 19
1. 79000 78,161. 000 139, 908. 19
0010 202-00810 Renoval of Ground Sign 26. 000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0015 202-00821 Renoval of Sign Panel 22.000 0. 000
EACH 0. 000 0. 00
35. 70000 0. 000 0. 00
0020 202-01130 Renoval of Guardrail Type 3 2, 959. 000 2, 959. 000
LF 0. 000 0. 00
3.32000 2,959. 000 9, 823. 88
0025 203- 00060 Enbanknent Material (Conplete In Place) 20. 000 0. 000
CY 0. 000 0. 00
116. 58000 0. 000 0. 00
0030 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
60. 42000 0. 000 0. 00
0035 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
200. 51000 0. 000 0. 00
0040 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
128. 62000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
83. 28000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 24.000 16. 000
HOUR 0. 000 0. 00
118. 42000 16. 000 1,894.72
0055 203-01597 Pot hol i ng 35. 000 17. 500
HOUR 0. 000 0. 00

280. 50000 17.500 4,908. 75



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0004 16: 10: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Labor er 24.000 16. 000
HOUR 0. 000 0. 00
54. 40000 16. 000 870. 40
0065 208-00002 Erosion Log Type 1 (12 Inch) 160. 000 60. 000
LF 30. 000 113.10
3. 77000 90. 000 339. 30
0070 208-00011 Er osi on Bal es (Wed Free) 1. 000 0. 000
EACH 1.000 23.18
23.18000 1.000 23.18
0075 208- 00020 Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
1. 87000 0. 000 0. 00
0080 208- 00035 Aggregat e Bag 100. 000 0. 000
LF 0. 000 0. 00
6. 79000 0. 000 0. 00
0085 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
935. 35000 0. 000 0. 00
0090 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0095 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 033. 88000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
56. 10000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 70000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 0. 000
HOUR 0. 000 0. 00

291. 04000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0004 16: 10: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00207 Erosi on Control Managenent 27.000 15. 000
DAY 6. 000 2,368. 44
394. 74000 21. 000 8, 289. 54
0120 210-00012 Reset Mailbox Structure (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0125 210-00013 Reset Mail box Structure (Type 3) 2.000 0. 000
EACH 0. 000 0.00
433. 50000 0. 000 0. 00
0130 210-00014 Reset Mail box Structure (Type 4) 40. 000 0. 000
EACH 0. 000 0.00
459. 00000 0. 000 0. 00
0135 210- 04027 Modi fy Structure (Special) 0. 500 0. 000
EACH 0. 000 0.00
27, 858. 06000 0. 000 0. 00
0140 212-00006 Seedi ng (Native) 0. 500 0. 290
ACRE 0. 000 0. 00
1, 279. 08000 0. 290 370. 93
0145 212-00032 Soi | Conditioning 0. 500 0. 290
ACRE 0. 000 0.00
5, 518. 20000 0. 290 1, 600. 28
0150 213-00004 Mil ching (Weed Free Straw) 0. 500 0. 280
ACRE 0. 000 0. 00
1, 559. 58000 0. 280 436. 68
0155 213-00061 Mul ch Tacki fier 57. 000 57. 000
LB 0. 000 0.00
7.96000 57. 000 453.72
0160 216-00101 Soi | Retention Blanket (Straw Coconut) (Photodegradable 400. 000 21. 000
d as
SY 0. 000 0. 00
3. 40000 21. 000 71. 40
0165 240-00000 W1dlife Biologist 4. 000 4.000
HOUR 0. 000 0. 00

95. 88000 4.000 383. 52



CONTI D C20502 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0004 16:10: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-09014 Aggregate Base Course (Special) 6, 857. 000 12.890
TON 12. 630 293. 14
23.21000 25.520 592. 32
0175 307-00000 Hydrated Line 687. 260 687. 260
TON 0. 000 0. 00
211.59000 687. 260 145, 417. 34
0180 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 27,700. 000 17,822.110
TON 5, 975. 990 421, 904. 89
70. 60000 23,798. 100 1, 680, 145. 86
0185 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 19, 625. 000 0. 000
TON 0. 000 0. 00
82. 48000 0. 000 0. 00
0190 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 3, 953. 880 0. 000
TON 3, 953. 880 298, 280. 71
75. 44000 3, 953. 880 298, 280. 71
0195 406- 09500 Col d Bituni nous Pavenent (Recycle) 166, 499. 000 166, 499. 000
SY 0. 000 0. 00
3. 94000 166, 499. 000 656, 006. 06
0200 411-10255 Enul si fied Asphalt (Sl ow Setting) 24,763. 000 5, 437. 000
GAL 5, 536. 000 15, 777. 60
2.85000 10, 973. 000 31, 273. 05
0205 411-90040 Recycl i ng Agent 298, 812. 000 298, 812. 000
GAL 0. 000 0. 00
2.12000 298, 812. 000 633, 481. 44
0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
CY 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0215 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
61. 87000 0. 000 0. 00
0220 606- 00301 Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 2, 875. 000 2,875. 000
LF 0. 000 0. 00
22. 44000 2,875. 000 64, 515. 00



CONTI D C20502 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0004 16:10: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606- 02003 End Anchorage (Nonflared) (31 In. MSS)(MASH Test ed) 2.000 2.000
EACH 0. 000 0. 00
2,692. 80000 2.000 5, 385. 60
0230 607-11525 Fence (Plastic) 200. 000 50. 000
LF 0. 000 0. 00
3. 76000 50. 000 188. 00
0235 612-00001  Delineator (Type I) 279. 000 0. 000
EACH 0. 000 0. 00
21. 42000 0. 000 0. 00
0240 612-00002  Delineator (Type I1) 79. 000 0. 000
EACH 0. 000 0. 00
24. 48000 0. 000 0. 00
0245 613- 03491 El ectrical Conduit (Plastic)(Miltiduct) 1,727.000 677.000
LF 0. 000 0. 00
18. 04000 677.000 12,213.08
0245 MATERI AL ALLOMNCE 2" Conduit, Couplings, M sc. 1, 523. 000
LF 0. 000 0. 00
2.78000 1, 523. 000 4,233.94
0250 613-03492 Electrical Conduit (Plastic)(Miltiduct)(Bored) 512. 000 0. 000
LF 0. 000 0. 00
55. 08000 0. 000 0. 00
0250 MATERI AL ALLOMANCE 2" Condui t 400. 000
LF 0. 000 0. 00
2.20000 400. 000 880. 00
0255 613-07004 Type Four Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
2,822. 34000 0. 000 0. 00
0255 MATERI AL ALLOMNCE City Fiber Logo Pull Boxes 4.000
EACH 0. 000 0. 00
1, 380. 75000 4.000 5, 523. 00
0260 614-00011 Sign Panel (Cass I) 185. 750 0. 000
SF 0. 000 0. 00
17. 34000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0004 16:10: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 614-00012 Sign Panel (Cass I1) 236. 000 0. 000
SF 0. 000 0. 00
20. 40000 0. 000 0.00
0270 614-01512 Steel Sign Support (2-1nch Round) (Post) 135. 500 0. 000
LF 0. 000 0. 00
11. 22000 0. 000 0. 00
0275 614-01522 Steel Sign Support (2-1nch Round)(Socket) 14. 000 0. 000
EACH 0. 000 0. 00
56. 10000 0. 000 0. 00
0280 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 155. 500 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0. 00
0285 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
244.80000 0. 000 0. 00
0290 614-80385 Runble Strip 10, 185. 000 0. 000
LF 0. 000 0. 00
0. 41000 0. 000 0. 00
0295 626- 00000 Mobi I'i zati on 1. 000 0. 600
LS 0. 400 173, 468. 76
433, 671. 91000 1. 000 433,671.91
0300 626-01103 Public Information Services (Tier I11) 1. 000 0. 500
LS 0.170 639. 85
3, 763. 80000 0.670 2,521.75
0305 627-00013 Pavenent Marking Paint (H gh Build) 773.000 0. 000
GAL 0. 000 0. 00
39. 53000 0. 000 0. 00
0310 627-00013 Pavenent Marking Paint (H gh Build) (Tenporary) 3, 500. 000 1,105. 810
GAL 431. 730 17, 066. 29
39. 53000 1, 537. 540 60, 778. 96
0315 627-40003 Met hyl Met hacryl ate Pavenent Marking (Inlaid) 60. 000 0. 000
SF 0. 000 0. 00
15. 81000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0004 16: 10: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 627-40010 Met hyl Met hacryl ate Pavenent Marking (Wrd Synbol) 1, 285. 000 0. 000
SF 0. 000 0. 00
15. 81000 0. 000 0. 00
0325 630-00000  Fl aggi ng 8, 000. 000 2, 633. 250
HOUR 785. 000 16, 218. 10
20. 66000 3, 418. 250 70, 621. 05
0330 630-00001 Pilot Car Operation 1, 000. 000 355. 500
HOUR 0. 000 0. 00
35. 70000 355. 500 12, 691. 35
0335 630- 00007 Traffic Control Inspection 48. 000 28. 000
DAY 8. 000 612. 00
76. 50000 36. 000 2,754.00
0340 630-00012 Traffic Control Managenent 110. 000 43. 000
DAY 20. 000 13, 770. 00
688. 50000 63. 000 43, 375. 50
0345 630- 80341 Construction Traffic Sign (Panel Size A) 14. 000 5. 000
EACH 0. 000 0. 00
35. 70000 5. 000 178. 50
0350 630- 80342 Construction Traffic Sign (Panel Size B) 114. 000 35. 000
EACH 19. 000 678. 30
35. 70000 54. 000 1,927.80
0355 630- 80350 Vertical Panel 100. 000 0. 000
EACH 44. 500 1,134.75
25. 50000 44. 500 1,134.75
0360 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 0. 000
Type
ype) EACH 1. 000 510. 00
510. 00000 1. 000 510. 00
0365 630-80360 Drum Channel i zi ng Devi ce 25. 000 5. 000
EACH 7.500 114.75
15. 30000 12. 500 191. 25
0370 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 1. 000
EACH 0. 500 17. 85
35. 70000 1. 500 53.55



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0004 16: 10: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630- 80380 Traffic Cone 500. 000 87.500
EACH 70. 000 71.40
1. 02000 157. 500 160. 65
0380 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6, 120. 00000 0. 000 0. 00
0385 700-70010 F/ A M nor Contract Revisions 52, 777. 320 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70014 F/ A I ncentive (Snoothness) 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -1,799. 700
FA 0. 000 0. 00
1. 00000 -1,799. 700 -1,799.70
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -7,361. 560
F A -3,383.190 -3,383.19
1. 00000 -10, 744. 750 -10, 744. 75
0415 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 2, 350. 000
F A 0. 000 0. 00
1. 00000 2, 350. 000 2, 350. 00
0420 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQIECT: NHPP4912- 006 ESTI MATE NO 0004 16: 10: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 202- 00035 Rem Pi pe 5. 000 5. 000
LF 0. 000 0. 00
26. 00000 5. 000 130. 00
0445 202- 00037 Rem of End Section 1. 000 0. 000
EACH 1. 000 390. 00
390. 00000 1. 000 390. 00
0450 202- 00220 Rem Asphal t Mat 82. 000 82. 000
Sy 0. 000 0. 00
15. 99000 82. 000 1,311. 18
0455 206- 00000 Str Excav 162. 000 162. 000
cY 0. 000 0. 00
18. 85000 162. 000 3,053.70
0460 206- 00065 Str Bkfl (FlowFill) 65. 000 65. 000
cY 0. 000 0. 00
207. 00000 65. 000 13, 455. 00
0465 403-00720 HVA (Pat chi ng) (Asph) 50. 000 14. 000
TON 0. 000 0. 00
185. 00000 14. 000 2,590. 00
0470 603-01305 30 In RCP (A P) 160. 000 160. 000
LF 0. 000 0. 00
171. 48000 160. 000 27, 436. 80
0475 603- 05030 30 In RCES 2. 000 2.000
EACH 0. 000 0.00
2,283. 00000 2.000 4,566. 00
0480 202- 04004 Plug Cul vert (Spec) 1. 000 0. 000
EACH 1. 000 3, 900. 00
3, 900. 00000 1. 000 3, 900. 00
CAT 0200 CURRENT AMI $ 7,284,219.83% 1,103,878.11% 4,384,719.14
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0430 620- 00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 710. 00000 1. 000 10, 710. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

CONTI D C20502
PCN: 20502-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0004 16:10: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
3, 060. 00000 1. 000 3, 060. 00
CAT 0400 CURRENT AMI  $ 13,770.00 $ 0.00$ 13, 770. 00

PRQJECT TOTAL CURRENT AMI $ 7,297,989.83$ 1,103,878.11$ 4,398, 489.14



